COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2020

ESTI MATE SUMVARY 08: 43: 49
CONTI D C22746 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 22746- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TI ME ALLOW 52 WORK DAYS
US85 & WCR98 | NTERSECTI ON PERCENT TIME:  100. 00 ORI G TI ME ALLON 52 WORK DAYS
PRQJECT NO. ©0853- 112
US85 & WCR98 | NTERSECTI ON | MPR
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 10/ 13/ 2020 DATE TIME STARTED 06/29/2020
14290 HI LLTOP RD. DATE LET 05/ 07/ 2020 DATE WORK BEGAN 06/ 29/ 2020
DATE AWARDED 05/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 04/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 06/ 29/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $  1,873,831.10 PARTI Cl PATI NG $ 30, 200. 00 $ 0.00
AWARD PRQJECT AMI:  $  1,913,218.60 NON- PARTI Cl PATI NG 1,795, 621. 06 480, 619. 17
PERCENT COMPLETE: 97. 44% TOTAL EARNI NGS 1, 825, 821. 06 480, 619. 17
FUNDS AVAI LABLE: $ 48,010. 04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 825, 821. 06 480, 619. 17
TOTAL CLAI MS: $ 0.00 RETAI NAGE -28,698. 28 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,797,122.78 480, 619. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,797,122.78 480, 619. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 480, 619. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22746-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: C0853- 112 ESTI MATE NO 0004 08: 43: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 100. 00000 1. 000 15, 100. 00
0010 202-00090 *Renmpval of Delineator 22.000 22.000
EACH 0. 000 0. 00
30. 00000 22.000 660. 00
0015 202-00220  *Renpval of Asphalt Mat 7, 608. 000 7,608. 000
Sy 0. 000 0. 00
5. 00000 7,608. 000 38, 040. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 9, 719. 000 9, 719. 000
5% 0. 000 0. 00
3.10000 9, 719. 000 30, 128. 90
0025 202-00248  *Renpval of Runmble Strips 5, 640. 000 5, 640. 000
LF 0. 000 0. 00
3. 00000 5, 640. 000 16, 920. 00
0030 202-00250 *Renoval of Pavenent Marking 1, 656. 000 1, 656. 000
SF 0. 000 0. 00
0. 80000 1, 656. 000 1,324.80
0035 202-00810 *Rerpval of Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
113. 00000 5. 000 565. 00
0040 202-04002 Clean Cul vert 1. 000 0. 000
EACH 1. 000 690. 00
690. 00000 1. 000 690. 00
0045 203- 00040 Uncl assi fi ed Excavation (Special) 0. 000 0. 000
cY 0. 000 0. 00
11. 50000 0. 000 0. 00
0050 203-00050 Unsui tabl e Materi al 436. 000 436. 000
cY 0. 000 0. 00
13. 00000 436. 000 5, 668. 00
0055 203-00060 *Enmbanknment Material (Conplete In Place) 9, 589. 000 8, 337. 000
cY 1, 252. 000 23,162. 00

18. 50000 9, 589. 000 177, 396. 50



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22746-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: C0853-112 ESTI MATE NO. 0004 08: 43: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0065 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
235. 00000 0. 000 0.00
0070 206-00510 Filter Material (Class A) 2.000 2.000
cy 0. 000 0. 00
260. 00000 2.000 520. 00
0075 207-00205 Topsoi | 1, 087. 000 1, 062. 000
cY 25. 000 100. 00
4. 00000 1, 087. 000 4,348.00
0080 207-00210  Stockpile Topsoil 1, 087. 000 1, 087. 000
cy 0. 000 0. 00
3. 00000 1, 087.000 3,261. 00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 1, 735. 000 1, 735. 000
LF 0. 000 0. 00
4.25000 1, 735. 000 7,373.75
0090 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
4,200. 00000 1. 000 4,200. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi ment Renoval ) 6. 000 6. 000
HOUR 0. 000 0. 00
140. 00000 6. 000 840. 00
0110 208-00107  Renoval of Trash 8. 000 0. 000
HOUR 8. 000 800. 00

100. 00000 8. 000 800. 00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22746-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: C0853-112 ESTI MATE NO. 0004 08: 43: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00207  Erosion Control Mnagenent 12. 000 10. 000
DAY 2.000 290. 00
145. 00000 12. 000 1, 740. 00
0120 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 2.000 300. 00
150. 00000 2.000 300. 00
0125 212- 00006 *Seedi ng (Native) 3.900 0. 000
ACRE 3.900 1, 950. 00
500. 00000 3.900 1, 950. 00
0130 212-00032 *Soi | Conditioning 3.900 0. 000
ACRE 3.900 9, 360. 00
2,400. 00000 3.900 9, 360. 00
0135 213-00003 *Mil ching (Weed Free) 3.900 0. 000
ACRE 3.900 4,290. 00
1, 100. 00000 3.900 4,290. 00
0136 213-00061 Milch Tackifier MR Line 002 780. 000 0. 000
LB 780. 000 2, 340. 00
3. 00000 780. 000 2, 340. 00
0140 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0145 304-06000  Aggregate Base Course (Class 6) 11, 906. 450 11, 705. 850
TON 200. 600 4,012. 00
20. 00000 11, 906. 450 238, 129. 00
0146 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction - 60. 000 -60. 000
DOL 0. 000 0. 00
1. 00000 -60. 000 -60. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0155 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 4,169. 820 4,169. 820
TON 0. 000 0. 00

90. 00000 4,169. 820 375, 283. 80



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

403- 34751

411- 10255

420- 00300

506- 00412

603- 02245

603- 05124

612-00041

612- 00042

614- 00011

614- 00012

614-01585

C22746
22746-BID
C0853- 112

ROADWAY

*Hot M x Asp

*Emul si fied Asphalt (Sl ow Setting)

Geotextile (

Soil Riprap

30x19 Inch Reinforced Concrete Pipe Elliptical

(Conplete In

30x19 Inch Reinforced Concrete End Section Elliptical

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

*Steel Sign

| TEM
DESCRI PTI ON

hal t

Rei nf or cenent)

(12 Inch)

(Flexible) (Type I)

(Flexible) (Type I1)

(Cass I)

(Class I1)

Support (2-1/2 Inch Round Sch 80) (Post)

(Grading SX) (75) (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 907. 900
TON
93. 00000
2, 247. 000
GAL
3. 50000
1, 962. 000
5%
5. 25000
9. 000
cy
200. 00000
120. 000
LF
150. 00000
2.000
EACH
4, 000. 00000
48. 000
EACH
75. 00000
37.000
EACH
80. 00000
5. 000
SF
22. 50000
140. 000
SF
27.00000
171. 000
LF

22.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

810. 420
3, 097. 480
3,907. 900

623. 000
606. 000
1, 229. 000

1, 962. 000
0. 000
1, 962. 000

9. 000
0. 000
9. 000

120. 000
0. 000
120. 000

2.000
0. 000
2.000

0. 000
48. 000
48. 000

0. 000
37.000
37.000

0. 000
5. 000
5. 000

0. 000
140. 000
140. 000

0. 000
171. 000
171. 000
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ESTI MATE RUN 11/ 09/ 2020

288, 065

2,121.

3, 600

2,960

112

3,780

3, 847

64

00

.00

.00

.00

.00

00

00

00

50

08: 43: 49

AMOUNT

363, 434

4, 301.

10, 300

1,800

18, 000

8, 000

3,600

2,960

112

3,780

3, 847

70

50

50

00

00

00

00

00

50

00

50



CONTI D

PREV QTY/

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

614-01588

625- 00000

626- 00000

626- 01114

627-00008

627- 00009

627-00013

627- 30405

627-30410

630- 00000

630- 00007

ROADWAY

C22746
22746-BI D
C0853-112
| TEM
DESCRI PTI ON
*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenent Marking Paint (Hi gh Build)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Pavenment Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

15. 000

420. 00000

1. 000

21, 600. 00000

1.000
LS
132, 000. 00000

93. 000
DAY
65. 00000
81. 000
GAL
117. 00000
47.000
GAL
250. 00000
137. 000
GAL
62. 00000
165. 000
SF
18. 00000
258. 000
SF
13. 00000
817. 000
HOUR
40. 00000
49. 000
DAY

225. 00000

QrY TH'S PERI OD
QTY TO DATE

76.
17.
93.

47.
47.

164
164

42.
. 000
47.

. 000
. 000
. 000

. 767
. 233
. 000

. 000
. 000
. 000

000
000
000

. 000
79.
79.

000
000

. 000

000
000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN 11/ 09/ 2020

6, 300

5,032

1,105

9,243

11, 750

2,952

3, 354

11,120

1,125

00

80

.00

00

00

00

.00

00

00

00

00

08: 43: 49

AMOUNT

6, 300

21, 600

132, 000

6, 045

9, 243

11,750

8,494

2,952

3,354

32, 680

10, 575

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22746-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: C0853-112 ESTI MATE NO. 0004 08: 43: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630-00012 *Traffic Control Managenent 45. 000 34. 000
DAY 11.000 8, 250. 00
750. 00000 45. 000 33, 750. 00
0275 630-80001 *Fl ashi ng Beacon (Portable) 2.000 1. 000
EACH 0. 800 448. 00
560. 00000 1.800 1, 008. 00
0280 630-80335 *Barricade (Type 3 MA) (Tenporary) 11. 000 1. 500
EACH 8. 400 756. 00
90. 00000 9. 900 891. 00
0285 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0290 630-80341  *Construction Traffic Sign (Panel Size A) 49. 000 24.500
EACH 19. 600 999. 60
51. 00000 44.100 2,249.10
0295 630-80342 *Construction Traffic Sign (Panel Size B) 7.000 3. 500
EACH 2.800 224.00
80. 00000 6. 300 504. 00
0300 630-80348 *Construction Information Sign 0. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0305 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
0310 630-80359 *Portable Message Sign Panel 168. 000 152. 000
DAY 16. 000 2, 800. 00
175. 00000 168. 000 29, 400. 00
0315 630-80360  *Drum Channel i zi ng Devi ce 133. 000 50. 000
EACH 69. 700 3,554.70
51. 00000 119. 700 6,104.70
0320 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 8. 000 4. 000
EACH 3. 200 198. 40

62. 00000 7.200 446. 40



CONTI D:

ROADWAY

CAT NO0200

0325 630-80370

0326 630-85010

0330 630-80380

0335 630-80384

0340 700-70010

0345 700-70012

0350 700-70016

0355 700-70018

0360 700-70019

0365 700-70031

0370 700-70042

C22746
22746-BID
C0853- 112
| TEM
DESCRI PTI ON

Barrier (Tenporary)

I npact Atten (Tenp) MCR Line 001

*Traffic Cone

*Tubul ar Mar ker

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Interim Surface Repair

F/ A Railroad Fl agging

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 657. 000
LF
21. 00000
4. 000
EACH
5, 371. 50000
20. 000
EACH
5. 00000
0. 000
EACH
28. 00000
23, 514. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
7, 952. 040
FA
1. 00000
2, 500. 610
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
4, 800. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 828. 500
1,462. 800
3,291. 300

2.000
1.600
3. 600

10. 000
8. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
15, 972. 060
15, 972. 060

6, 151. 880
1, 800. 160
7,952. 040

0. 000
2,500. 610
2,500. 610

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 09/ 2020

30, 718.

8, 594.

40.

15, 972.

1, 800.

2,500.

80

40

00

.00

.00

06

16

61

.00

.00

.00

08: 43: 49

AMOUNT

69, 117.

19, 337.

90.

15, 972.

7,952.

2, 500.

30

40

00

.00

.00

06

04

61

.00

.00

.00



CONTI D: C22746 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22746-BI D ESTI MATE RUN 11/ 09/ 2020
PRQJECT: C0853-112 ESTI MATE NO. 0004 08: 43: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,843,631.10% 480,619.17 $ 1, 795, 621. 06
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0390 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
16, 500. 00000 1. 000 16, 500. 00
0395 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 700. 00000 1. 000 10, 700. 00
0400 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMT $ 30, 200. 00 $ 0.00% 30, 200. 00

PRQJECT TOTAL CURRENT AMI $ 1,873,831.10%  480,619.17 $ 1, 825, 821. 06



